
Building Committee Report to AGM 2020 
 
 

Over the past year, we have been progressing the planning for the renovations and extensions of our 
PAC site. Many ideas and concepts have been explored. We’ve made a point of consulting the users 
of the various parts of our site and were able to find the general priorities the users have. We have 
and will always consider costs so we can have cost effective design. 
 
An important fact for us all to keep in mind is that the funds we plan to use are held in trust for PAC 
by the Diocese. There is an unbreakable condition on this money that it can only ever be used for 
building or building maintenance work. We will make no call on parish funds. The funds held in 
trust for PAC is $350,000 approximately. 
 
Enclosing the Foyer 
Quotes for external doors and glazing have already been received. All approvals, Council DA and 
part of the funding are already in place. (We have a State grant of $11,000 towards the glazing work 
which must be completed by 6th October 2020 to satisfy the conditions of this grant.) The project is 
set to go ahead as soon as approved by the Wardens.  
 

 
The proposal is to enclose the already existing area between the hall and the church (artist impression). 

 

   The space between can then become much more secure, inviting and useable (artist impression). 



 
Kitchen Area 
We think that the current design for the kitchen areas will work well for the benefit of our church 
family by offering a better flow to movement through this area of the church.  
 
Currently, this kitchen area is only served by one door. Crowding and fire safety need to be 
considered. Moving the kitchen into Bart’s former office is, we consider, the best way to alleviate 
this problem. With that done, we can make the servery shutters into a pair of generous width doors 
to open up the kitchen area to the foyer area. The central pillar must remain because of structural 
considerations.  
 
This new kitchen area is actually larger than the current area and, given a clean sheet, we can have a 
good, safe and usable kitchen design installed. Plumbing, electrical services and ventilation can be 
easily installed.  
 
The existing toilets and the current classrooms will remain as is. 
 

   The current arangement does not allow the church to make the best use of this space (current photo). 
 

   The proposal will allow much better use of existing space (artist impression). 
 



 
 
Several objections to moving the kitchen were raised by the church family in the survey. Our 
responses are as follows: 
 
Objections  

1. Relocation unnecessary 
As we said above, the current location of the kitchen forces all traffic through the one single 
width door, calling fire safety into question and creating a bottle neck for all traffic in and 
out. Moving the kitchen into the area of Bart’s former office will allow the roller shutters in 
the foyer area to be widened to become doors. The proposed new kitchen has no less area 
than is used now so a new kitchen can be planned to be significantly more usable.  

 
2. Ventilation 

Appropriate commercial kitchen ventilation can be installed. 
 

3. Size 
This new kitchen will be of no less area than we have now but it will have a much better 
layout.  
 

4. Lighting 
Appropriate lighting will be considered at the design stage. 
 

5. Hygiene 
The area will be designed from the beginning to have appropriate hygiene standards. The 
new kitchen will be more hygienic than the existing area.  

 
Your Building Committee is asking the AGM to approve concept of the works described in this 
report renovating the kitchen area and as a first step to seek quotes. We will share more details when 
the quotes for the new kitchen are to hand and approved by the wardens, but now we need approval 
to go ahead and call for quotes which will cost several thousand dollars, covered by our Building 
Trust Fund held by the Diocese.  
 
For the information of our church family, the estimated total costs for enclosing the Foyer will be 
$43,000 approximately. Much of this has already been spent and the expenditure of $25,000 
approximately is required to complete the work. These funds will be drawn down from our Building 
Trust Fund held by the Diocese. 
 
I must place on the record my thanks that God has blessed us here at PAC with a committee who are 
experienced, wise and practical people committed to doing the best we can in this task we have 
been given. Thank you Naomi Z, David B, Bart, David L and Zoran Z. 
 
Geoff Scrimes 


